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ESTIMATE RUN 09/27/2007

ESTIMATE SUMMARY 10:44:58

CONTID: C15438         ESTIMATE NO: 0007 FINL 2005

PCN: 15438-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Montrose Signal Upgrades PERCENT TIME:

PROJECT NO: SHE M910-004                  

Montrose Signal Upgrades

NAME OF ROAD: VARIOUS

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 09/27/2007 DATE TIME STARTED 04/04/2006

12150 E. 112TH AVE. DATE LET 03/09/2006 DATE WORK BEGAN 06/12/2006

 DATE AWARDED 03/13/2006 DATE TIME STOPPED 11/03/2006

 DATE CONTRACT EXECUTED 03/31/2006 DATE ACCEPTED 11/03/2006

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 04/04/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 485,459.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 443,623.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,654.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/3/2006 ??:??:??

8/18/2006 ??:??:??

100.00%

0.00

0.00

0.00

6,654.36

$

$

$

$

485,459.00

0.00

485,459.00

0.00

485,459.00

0.00

0.00

485,459.00

0.00

AMOUNT DUE 485,459.00 6,654.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,654.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

214.0
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PCN: 15438-BID    ESTIMATE RUN 09/27/2007

PROJECT: SHE M910-004                  ESTIMATE NO: 0007 10:44:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 US50 / PARK AVE 

0005 REMOVAL OF SIDEWALK 108.700 108.700

SY  0.000 0.00

7.60000 108.700 826.12

202-00200  
 

0010 REMOVAL OF CURB AND GUTTER 208.700 208.700

LF  0.000 0.00

9.75000 208.700 2,034.83

202-00203  
 

0015 REMOVAL OF CONCRETE CURB RAMP 32.800 32.800

SY  0.000 0.00

18.00000 32.800 590.40

202-00206  
 

0020 REMOVAL OF LIGHT STANDARD 2.000 2.000

EACH 0.000 0.00

485.00000 2.000 970.00

202-00700  
 

0025 REMOVAL OF SIGN PANEL 5.000 5.000

EACH 0.000 0.00

90.00000 5.000 450.00

202-00821  
 

0030 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.500 0.500

L S 0.000 0.00

7,550.00000 0.500 3,775.00

202-00828  
 

0035 REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000

EACH 0.000 0.00

495.00000 1.000 495.00

202-00848  
 

0040 *POTHOLING 8.500 8.500

HOUR 0.000 0.00

125.00000 8.500 1,062.50

203-01597  
 

0045 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,775.00000 1.000 1,775.00

208-00045  
 

0050 RESET FIRE PREEMPTION UNIT AND TIMER 1.000 1.000

EACH 0.000 0.00

465.00000 1.000 465.00

210-00866  
 

0055 *MODIFY INLET 2.000 2.000

EACH 0.000 0.00

360.00000 2.000 720.00

210-04020  
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PCN: 15438-BID    ESTIMATE RUN 09/27/2007

PROJECT: SHE M910-004                  ESTIMATE NO: 0007 10:44:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 US50 / PARK AVE 

0060 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 17.360 17.360

TON 0.000 0.00

230.00000 17.360 3,992.80

403-00720  
 

0065 *DRILLED CAISSON (36 INCH) 76.000 76.000

LF  0.000 0.00

295.00000 76.000 22,420.00

503-00036  
 

0070 FENCE (PLASTIC) 330.000 330.000

LF  0.000 0.00

6.00000 330.000 1,980.00

607-11525  
 

0075 *CONCRETE SIDEWALK (6 INCH) 108.000 108.000

SY  0.000 0.00

52.50000 108.000 5,670.00

608-00006  
 

0080 *CONCRETE CURB RAMP 37.600 37.600

SY  0.000 0.00

96.00000 37.600 3,609.60

608-00010  
 

0085 *CURB AND GUTTER TYPE 2 (SECTION II-B) 208.100 208.100

LF  0.000 0.00

13.50000 208.100 2,809.35

609-21020  
 

0090 *2 INCH ELECTRICAL CONDUIT 618.500 618.500

LF  0.000 0.00

16.50000 618.500 10,205.25

613-00200  
 

0095 *3 INCH ELECTRICAL CONDUIT 744.000 744.000

LF  0.000 0.00

14.00000 744.000 10,416.00

613-00300  
 

0100 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000 2.000

EACH 0.000 0.00

735.00000 2.000 1,470.00

613-70250  
 

0105 SIGN PANEL (CLASS I) 30.000 30.000

SF  0.000 0.00

32.65000 30.000 979.50

614-00011  
 

0110 SIGN PANEL (CLASS I) (INSTALL ONLY) 15.000 15.000

SF  0.000 0.00

18.25000 15.000 273.75

614-00025  
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PCN: 15438-BID    ESTIMATE RUN 09/27/2007

PROJECT: SHE M910-004                  ESTIMATE NO: 0007 10:44:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 US50 / PARK AVE 

0115 SIGN PANEL (CLASS II) (INSTALL ONLY) 18.000 18.000

SF  0.000 0.00

22.00000 18.000 396.00

614-00027  
 

0120 PEDESTRIAN SIGNAL FACE (16) 8.000 8.000

EACH 0.000 0.00

510.00000 8.000 4,080.00

614-70117  
 

0125 TRAFFIC SIGNAL FACE (12-12-12) 16.000 16.000

EACH 0.000 0.00

745.00000 16.000 11,920.00

614-70336  
 

0130 PEDESTRIAN PUSH BUTTON 8.000 8.000

EACH 0.000 0.00

185.00000 8.000 1,480.00

614-72860  
 

0135 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000

EACH 0.000 0.00

5,000.00000 4.000 20,000.00

614-72886  
 

0140 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

16,595.00000 1.000 16,595.00

614-81135  
 

0145 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 2.000 2.000

EACH 0.000 0.00

16,585.00000 2.000 33,170.00

614-81140  
 

0150 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 2.000 2.000

EACH 0.000 0.00

18,975.00000 2.000 37,950.00

614-81150  
 

0155 CONTROLLER (TYPE 170E) 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00

614-86245  
 

0160 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

5,850.00000 1.000 5,850.00

625-00000  
 

0165 *MOBILIZATION 0.500 0.500

L S 0.000 0.00

10,100.00000 0.500 5,050.00

626-00000  
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PCN: 15438-BID    ESTIMATE RUN 09/27/2007

PROJECT: SHE M910-004                  ESTIMATE NO: 0007 10:44:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 US50 / PARK AVE 

0170 PUBLIC INFORMATION SERVICES 0.500 0.500

L S 0.000 0.00

3,395.00000 0.500 1,697.50

626-01000  
 

0175 *FLAGGING 152.250 152.250

HOUR 0.000 0.00

30.00000 152.250 4,567.50

630-00000  
 

0180 *TRAFFIC CONTROL INSPECTION 44.000 44.000

DAY 0.000 0.00

168.50000 44.000 7,414.00

630-00007  
 

0185 *TRAFFIC CONTROL MANAGEMENT 27.000 27.000

DAY 0.000 0.00

530.00000 27.000 14,310.00

630-00012  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 52.000 52.000

EACH 0.000 0.00

54.00000 52.000 2,808.00

630-80341  
 

0195 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

633.00000 2.000 1,266.00

630-80358  
 

0200 *DRUM CHANNELIZING DEVICE 53.500 53.500

EACH 0.000 0.00

25.50000 53.500 1,364.25

630-80360  
 

0205 *TRAFFIC CONE 80.000 80.000

EACH 0.000 0.00

9.85000 80.000 788.00

630-80380  
 

0210 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0215 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0220 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15438-BID    ESTIMATE RUN 09/27/2007

PROJECT: SHE M910-004                  ESTIMATE NO: 0007 10:44:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 US50 / PARK AVE 

0225 F/A FURNISH & INSTALL ELECTRICAL SERVICE 2,007.210 2,007.210

F A 0.000 0.00

1.00000 2,007.210 2,007.21

700-70082  
 

0455 BED COURSE MATERIAL BED COURSE MATERIAL FOR CURB, 
GUTTER, SIDEWALK, CURB RAMPS

36.000 36.000

CY  0.000 0.00

48.00000 36.000 1,728.00

206-01000  
 

CAT 0200 $0.00 265,431.56CURRENT AMT 265,431.56 $$

CAT NO0201 US550 / S.5TH ST 

0230 *TREE TRIMMING 1.000 1.000

L S 0.000 0.00

285.00000 1.000 285.00

202-00009  
 

0235 *REMOVAL OF TREE 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

202-00010  
 

0240 REMOVAL OF SIDEWALK 67.000 67.000

SY  0.000 0.00

7.60000 67.000 509.20

202-00200  
 

0245 REMOVAL OF CURB AND GUTTER 166.000 166.000

LF  0.000 0.00

9.75000 166.000 1,618.50

202-00203  
 

0250 REMOVAL OF CONCRETE CURB RAMP 32.000 32.000

SY  0.000 0.00

18.00000 32.000 576.00

202-00206  
 

0255 REMOVAL OF LIGHT STANDARD 2.000 2.000

EACH 0.000 0.00

485.00000 2.000 970.00

202-00700  
 

0260 REMOVAL OF SIGN PANEL 4.000 4.000

EACH 0.000 0.00

90.00000 4.000 360.00

202-00821  
 

0265 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.500 0.500

L S 0.000 0.00

7,550.00000 0.500 3,775.00

202-00828  
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PCN: 15438-BID    ESTIMATE RUN 09/27/2007

PROJECT: SHE M910-004                  ESTIMATE NO: 0007 10:44:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 US550 / S.5TH ST 

0270 REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000

EACH 0.000 0.00

495.00000 1.000 495.00

202-00848  
 

0275 *POTHOLING 7.250 7.250

HOUR 0.000 0.00

125.00000 7.250 906.25

203-01597  
 

0280 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,775.00000 1.000 1,775.00

208-00045  
 

0285 RESET FIRE PREEMPTION UNIT AND TIMER 1.000 1.000

EACH 0.000 0.00

465.00000 1.000 465.00

210-00866  
 

0290 SOD 100.000 100.000

SF  0.000 0.00

17.60000 100.000 1,760.00

212-00050  
 

0295 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 16.900 16.900

TON 0.000 0.00

230.00000 16.900 3,887.00

403-00720  
 

0300 *DRILLED CAISSON (36 INCH) 76.000 76.000

LF  0.000 0.00

295.00000 76.000 22,420.00

503-00036  
 

0305 FENCE (PLASTIC) 200.000 200.000

LF  0.000 0.00

6.00000 200.000 1,200.00

607-11525  
 

0310 *CONCRETE SIDEWALK (6 INCH) 75.800 75.800

SY  0.000 0.00

52.50000 75.800 3,979.50

608-00006  
 

0315 *CONCRETE CURB RAMP 50.500 50.500

SY  0.000 0.00

96.00000 50.500 4,848.00

608-00010  
 

0320 *CURB AND GUTTER TYPE 2 (SECTION II-B) 165.400 165.400

LF  0.000 0.00

13.50000 165.400 2,232.90

609-21020  
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PCN: 15438-BID    ESTIMATE RUN 09/27/2007

PROJECT: SHE M910-004                  ESTIMATE NO: 0007 10:44:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 US550 / S.5TH ST 

0325 *2 INCH ELECTRICAL CONDUIT 571.500 571.500

LF  0.000 0.00

16.50000 571.500 9,429.75

613-00200  
 

0330 *3 INCH ELECTRICAL CONDUIT 638.000 638.000

LF  0.000 0.00

14.00000 638.000 8,932.00

613-00300  
 

0335 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000

EACH 0.000 0.00

735.00000 4.000 2,940.00

613-70250  
 

0340 SIGN PANEL (CLASS I) 37.500 37.500

SF  0.000 0.00

32.65000 37.500 1,224.38

614-00011  
 

0345 SIGN PANEL (CLASS II) (INSTALL ONLY) 42.000 42.000

SF  0.000 0.00

22.00000 42.000 924.00

614-00027  
 

0350 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 8.000 8.000

EACH 0.000 0.00

640.00000 8.000 5,120.00

614-70150  
 

0355 TRAFFIC SIGNAL FACE (12-12-12) 13.000 13.000

EACH 0.000 0.00

745.00000 13.000 9,685.00

614-70336  
 

0360 PEDESTRIAN PUSH BUTTON 8.000 8.000

EACH 0.000 0.00

185.00000 8.000 1,480.00

614-72860  
 

0365 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000

EACH 0.000 0.00

5,000.00000 4.000 20,000.00

614-72886  
 

0370 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 2.000 2.000

EACH 0.000 0.00

16,595.00000 2.000 33,190.00

614-81135  
 

0375 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 0.000 0.000

EACH 0.000 0.00

16,585.00000 0.000 0.00

614-81140  
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PCN: 15438-BID    ESTIMATE RUN 09/27/2007

PROJECT: SHE M910-004                  ESTIMATE NO: 0007 10:44:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 US550 / S.5TH ST 

0380 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

19,145.00000 1.000 19,145.00

614-81155  
 

0385 CONTROLLER (TYPE 170E) 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00

614-86245  
 

0390 *MOBILIZATION 0.500 0.500

L S 0.000 0.00

10,100.00000 0.500 5,050.00

626-00000  
 

0395 PUBLIC INFORMATION SERVICES 0.500 0.500

L S 0.000 0.00

3,395.00000 0.500 1,697.50

626-01000  
 

0400 *FLAGGING 153.000 153.000

HOUR 0.000 0.00

30.00000 153.000 4,590.00

630-00000  
 

0405 *TRAFFIC CONTROL INSPECTION 44.000 44.000

DAY 0.000 0.00

168.50000 44.000 7,414.00

630-00007  
 

0410 *TRAFFIC CONTROL MANAGEMENT 27.000 27.000

DAY 0.000 0.00

530.00000 27.000 14,310.00

630-00012  
 

0415 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 52.000 52.000

EACH 0.000 0.00

54.00000 52.000 2,808.00

630-80341  
 

0420 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

633.00000 2.000 1,266.00

630-80358  
 

0425 *DRUM CHANNELIZING DEVICE 53.500 53.500

EACH 0.000 0.00

25.50000 53.500 1,364.25

630-80360  
 

0430 *TRAFFIC CONE 80.000 80.000

EACH 0.000 0.00

9.85000 80.000 788.00

630-80380  
 



CONTID: C15438         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 15438-BID    ESTIMATE RUN 09/27/2007

PROJECT: SHE M910-004                  ESTIMATE NO: 0007 10:44:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 US550 / S.5TH ST 

0435 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0440 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0445 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0450 F/A FURNISH & INSTALL ELECTRICAL SERVICE 2,007.210 2,007.210

F A 0.000 0.00

1.00000 2,007.210 2,007.21

700-70082  
 

CAT 0201 $0.00 220,027.44CURRENT AMT 220,027.44 $$

PROJECT TOTAL 0.00 $ 485,459.00CURRENT AMT 485,459.00 $$


